







### SHAHRAH-E-FAISAL

### PRIME OBJECTIVES

- To improve the environment of this major artery
- To enhance the image of Karachi by making this access reflective of the importance of this urban megalopolis
- To make this access compatible with the commercial importance of the city and to further signify this aspect
- To beautify using all contemporary design aid elements
- To improve public conveniences











### VARIOUS ASPECTS OF IMPROVEMENT SCHEME

- Beautification and Environmental aspects
- Hard and soft Landscaping , improvements of Tree profiles, walkways, pedestrian movements areas, pedestrian bridges
- Use of street furniture
- Signage scheme and regularization of billboards with regard to sizes and standardization
- Street lamps
- Artwork depicting the typical urban character of Karachi, monuments, fountains and water bodies











### VARIOUS ASPECTS OF IMPROVEMENT SCHEME

#### Elements of Public Convenience

#### **Sustainable Utility Centers**

Improvements of all areas at the points of flyovers, Overhead pedestrian bridges and at the various neglected segments of road.

Improvements of important sites which offer views of ugly and undesirable built structures such as that of the first effect of Shahrah e Faisal for visitors coming out of Airport

Defined parking areas





















### IMPROVING THE ENTRANCE FROM AIRPORT TO SHAHRAH-e-FAISAL

### Visitor's First Exposure of Karachi Coming From Airport











#### **EXISTING FIRST VIEW OF CITY FROM AIRPORT**













CGD CONSULTING (PVT) LTD




















## TYPICAL UPGRADING OF THE ROADS

### EXISTING CONDITION ON THE MULTIPLE SPOTS OF SHAH-E-FAISAL





















### **Existing View at Nursery**





PROPOSED INTERVENTIONS



### **EXISTING VIEW**



**PROPOSED INTERVENTIONS** 



### **EXISTING VIEW**



### **PROPOSED INTERVENTIONS**



**EXISTING SPACE UNDER THE BRIDGE** 



### **PROPOSED INTERVENTIONS**



### **EXISTING VIEW**



### **PROPOSED INTERVENTIONS**



**EXISTING VIEW** 



**PROPOSED INTERVENTIONS** 



**EXISTING VIEW** 




**PROPOSED INTERVENTIONS** 

# DESIGN ELEMENTS PROPOSED TO BE FOCUSED ON FOR ACHIEVING THE DESIRED OBJECTIVES

### STREET CORNERS AND CURB STONES











# TREES AND LANDSCAPE STRIPS















# STREET FURNITURE

















## **GARBAGE AND TRASH BINS**









### **MURALS AND PUBLIC ARTWORKS**









# **LIGHTNING AND ILLUMINATIONS**









# **SIGNAGE, BILLBOARDS AND ADDS**

# Signage elements shall accommodate all types of signage needs:

- ► Identification sign
- ► Pedestrian sign
- ▶ Promotional sign
- ► Advertising sign
- ► Vehicular sign
- ► Building sign









## **SCOPE OF WORK**

- Beautification of the node points and dump spaces in the over-all belt of the Shahrah-e-fasial.
- Branding of the adds through the sign-boards and marks which also support the change and the preventation of views and distraction while driving.
- Addition of mural and green wall of the bridges and pass of the road side for the purpose of beautification an public learning.
- Plantation in the overa-all in order to support the good environmental factor.
- Repairs and the healings of the road, pedistrians and the bump holes

#### **PROJECT TIMELINE**

#### GCGD CONSULTING (PVT.) LTD. BEAUTIFICATION OF SHAHRA-E-FAISAL | September 2023 | October 2023 | November 2023 | December 2023 | January 2024 | February 2024 | Activity ID Activity Name Original Start Duration 25 02 09 16 23 30 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28 04 11 18 25 03 10 17 24 12-Ma 242 10-Jul-23 12-Mar-24 **BoSHF BEAUTIFICATION OF SHAHRA-E-FAISAL** ▼ 13-Aug-23, BoSHFPS PROJECT START **BoSHF.PS PROJECT START** 30 10-Jul-23 13-Aug-23 Commencement PS01 Commencement 0 10-Jul-23 Mobilization PS11 Mobilization 15 10-Jul-23 24-Jul-23 PS21 Setting out Survey 25 15-Jul-23 13-Aug-23 Setting out Survey 26-Feb-24. **BoSHF.IOA INTERVENTION ON AIRPORT** 215 22-Jul-23 26-Feb-24 26-Feb-24. BoSHFJOA.CMW CONSTRUCTION OF MURAL WALL 215 22-Jul-23 26-Feb-24 Laying of Block Masonry 03-Nov-23 IOA10 Laying of Block Masonry 100 22-Jul-23 IOA20 Plaster of Wall 18-Nov-23 Plaster of Wall 100 11-Aug-23 Paint / Art Work IOA30 Paint / Art Work 150 26-Aug-23 22-Jan-24 Fabrication of Stee IOA40 Fabrication of Steel Structure 160 05-Sep-23 11-Feb-24 Fixing of Wi IOA50 Fixing of Wire Mesh 120 30-Oct-23 26-Feb-24 ▼ 05-Dec-23, BoSHF,EOG ERECTION OF GANT **BoSHF.EOG ERECTION OF GANTRIES** 87 10-Sep-23 05-Dec-23 Excavation EOG01 Excavation 15 10-Sep-23 24-Sep-23 Supply & Fixing of Reinforcement 14-Oct-23 EOG11 Supply & Fixing of Reinforcement 30 15-Sep-23 Pouring of Concrete 25 25-Sep-23 19-Oct-23 EOG21 Pouring of Concrete EOG31 **Erection of Gantries** 50 02-Oct-23 20-Nov-23 Erection of Gantries Supply & Fixing of SMD's Supply & Fixing of SMD's 15 21-Nov-23 05-Dec-23 EOG41 ▼ 15-Jan-24, BoSHF.POT PLAN 51 26-Nov-23 15-Jan-24 **BoSHF.POT PLANTATION OF TREES** Supply & Spreading of Sweet Soil 20 26-Nov-23 15-Dec-23 POT01 Supply & Spreading of Sweet Soil Watering of Plants POT31 Watering of Plants 20 28-Nov-23 17-Dec-23 Supply & Spreading of Cow Dunk Supply & Spreading of Cow Dunk POT11 20 30-Nov-23 19-Dec-23 Supply & Planting of Grown Supply & Planting of Grown up Trees POT21 15-Jan-24 40 07-Dec-23 ▼ 15-Dec-23, BoSHF,BOS BEAUTIFICATION **BoSHF.BOS BEAUTIFICATION OF SPOTS** 82 25-Sep-23 15-Dec-23 Marking of Spots BOS01 Marking of Spots 40 25-Sep-23 03-Nov-23 Beautification of Spots Beautification of Spots 72 05-Oct-23 15-Dec-23 **BOS11** ▼ 30-Nov-23, BoSHFRW ROAD WORKS BoSHERW ROAD WORKS 65 27-Sep-23 30-Nov-23 Clearing & Grubbing Clearing & Grubbing 15 27-Sep-23 11-Oct-23 RW01 Scarification of Pavement 30 30-Sep-23 29-Oct-23 Scarification of Pavement **RW11** Tack Coat RW21 Tack Coat 40 20-Oct-23 28-Nov-23 Asphalt Wearing Course **RW31** Asphalt Wearing Course 40 22-Oct-23 30-Nov-23 ▼ 25-Dec-23, BoSHF.AW ANCILLARY W **BoSHF.AW ANCILLARY WORKS** 25 01-Dec-23 25-Dec-23 Lane Marking AW01 Lane Marking 20 01-Dec-23 20-Dec-23 Paint of Pedestrian Bridges AW11 Paint of Pedestrian Bridges 25 01-Dec-23 25-Dec-23 BoSHF.PE PROJECT END 15 27-Feb-24 12-Mar-24 PF01 De-mobilization 15 27-Feb-24 12-Mar-24 PE10 Project Handover 12-Mar-24

Page 1 of 1

Critical Remaining Work

Milestone

Remaining Work •

Date

19-Jun-23

Initial Schedule

Revision

Checked

Approved

# **ACTIONS REQUESTED**

- ►Identification of various important locations on Shahrah-e-Faisal for beautification and enhancement of visual environment
- ► Replacement of Over Head cabling with underground system
- ► Introducing the solar lighting and solar operated facilities like bus stands kiosks etc.
- ► Improvement and standardization of signage
- ►Improvement and redevelopment of Road environment through roadside plantation, pavements, street furniture, artwork etc
- ► Improvement of the entrance to Shahrah e Faisal from Jinnah Terminal which presents a very depressing expression of Karachi at present.
- ► Finalization of Development Strategy
- ► Identification and mobilizing the funding sources



# Thank You

